

CRONOGRAMA DE AMORTIZACIÓN ANTICIPO


Sr. Johnny Shamir Azar Moscoso
PROCURADOR COMUN
CONSORCIO VIAL SB - LG



cartoconstruc_1@hotmail.com



Durán-Ecuador

00000473

CRONOGRAMA DE AMORTIZACIÓN DEL ANTICIPO

DESCRIPCIÓN	P. TOTAL US\$	TIEMPO EN (MESES)						TOTAL
		MES 1	MES 2	MES 3	MES 4	MES 5	MES 6	
VALOR DE LA OFERTA	\$ 5,796,061.91680	\$ 406,414.06	\$ 792,849.85	\$ 834,363.42	\$ 1,044,621.14	\$ 1,501,091.58	\$ 1,216,721.86	
ANTICIPO DEL CONTRATO (20%)	\$ 1,159,212.38336	\$ 81,282.81	\$ 158,569.97	\$ 166,872.68	\$ 208,924.23	\$ 300,218.32	\$ 243,344.37	\$ 1,159,212.38336
	\$ 1,159,212.38336							
	INVERSION MENSUAL	\$ 81,282.81	\$ 158,569.97	\$ 166,872.68	\$ 208,924.23	\$ 300,218.32	\$ 243,344.37	\$ 1,159,212.38336
	AVANCE PARCIAL EN %	7.01	13.68	14.40	18.02	25.90	20.99	
	INVERSION ACUMULADA	\$ 81,282.81	\$ 239,852.78	\$ 406,725.47	\$ 615,649.70	\$ 915,868.01	\$ 1,159,212.38	
	AVANCE ACUMULADO EN %	7.01	20.69	35.09	53.11	79.01	100.00	



Verificado electrónicamente por:
JOHNNY SHAMIR AZAR
MOSCOSO
Validar electrónicamente con VITALMEX

JOHNNY SHAMIR AZAR MOSCOSO
PROCURADOR COMUN
CONSORCIO VIAL SB - LG

Sr. Johnny Shamir Azar Moscoso
PROCURADOR COMUN
CONSORCIO VIAL SB - LG